
TOWN OF TRAYTOWN 
Minutes 

October 5, 2020 
IN ATTENDANCE: 
Mayor:   Shannon Carter 
Deputy Mayor: John Baird 
Councillors:  David Janes 
   Maxwell Harmon 
   Jason Patten 
Town Clerk Manager Sarah Skinner 
DMG:   Kirk Peddle 
   Doug Short 
  
ACCEPT AGENDA: October 5, 2020 Moved by Councillor Harmon Seconded by Deputy Mayor Baird 
all in favour motion carried. 
ACCEPT MINUTES OF September 14, 2020 2020 Moved by Deputy Mayor Baird Seconded by 
Councillor Harmon all in favour motion carried. 
 
BUSINESS ARISING FROM September 14, 2020 
 
Welcome delegates from DMG – New Water System and Sewer Expansion Project No: 17-RNC-
20-0039 Town of Traytown Meeting No 2.   

1. Welcome and Introductions  
2. Safety Moment 
3. SSSP and Covid-19 considerations 
4. PCA – Signed and Received 
5. Review Minutes of previous Meeting PCA 
6. Engineering Process 

 Field surveys 

 NL Power – Power Supply Deep Wells and water tank 

 Water Main route to community – 2 options road vs overland – estimates 

 Water main distribution design Progress 

 Sanitary Sewer Collection Design Progress 

 Sanitary Sewer Grade Issues – Pine Tree Road and Juniper Crescent 

 Easement Birch Lane sewer route 

 Easement water tank access Juniper Crescent 

 Possible Easement – Overland water Main Route 

 Water CAD modelling 

 Fire Flow versus Domestic Only – Distribution System Estimate/tank Size 

 General Progress 
7. Design Development Requirements – Consideration/Changes based on Meeting 

Discussion 
8. 8. Review Project Schedule 



9. Other Business 
10. Date of Next Meeting. 

 
 
 
The clerk has given Newfoundland Power the work orders needed by DMG, she will contact 
Reverend Paul Vardy United Church Pastor to inquire if the UC has the deed for the land on 
Juniper Crescent and inform him an easement will be needed between the playground and  Mr. 
Roderick Patten’s property to place a road to the water tower. The consultants at CBCL have 
applied for Crown Land from the location of the town wells to the United Church cemetery this 
would be in the area needed for the overland option of the project, Deputy Mayor Baird will 
supply the maps needed for this area. The area between Pine Tree Road and Birch Land has a 
road right away the clerk will have the survey map sent to DMG as soon as possible. With regard 
to fire flows Council Patten is Assistant Fire Chief for the Town of Glovertown who provides fire 
protection to the town, he will contact the Fire commissioner and ask for their perspective on 
the fire flow issue. The cost of the project will be significantly higher with the fire flow, that is 
due to the larger tank and the hydrants and pipes needed, the cost of having hydrants to not 
having hydrants could be an estimated $27,000 plus more in the first phase. With the other 
phases using eight inch pipes versus six inch pipes and hydrants will increase the cost, but what 
would be the right option for the residence will have to be considered.  Council will met later to 
discuss which option is best for the town. 
 
With the two options on which way the pipes will come from the wells the road versus overland: 
Can the town follow the Newfoundland Power’s easement out from the wells with the pipe to 
save cost? The overland estimate is $44,274 less than following Pine Tree Road estimate it 
makes better sense to go overland.  
There may be an option but we have to find out how close to the easement we will be permitted 
to access.   
The cheaper option is the overland project but could the pipes come out to the road before the 
cemetery instead of after as proposed in the estimates? 
This could be an option depending on who owns the land after the cemetery and if the town 
would expropriate the land needed. The land before the cemetery by all indications is crown 
land that could be acquired by the town.  
 
The First Phase of this project will hopefully bring 46 houses onto the water and approximately 
30 sewer but that depends on the bids that come in from contractors and if there are any 
overages and unforeseen problems. If the bids come in higher than estimated some of the first 
phase will have to go into the second phase for instance Maple Lane. We have to get the cost in 
at or less than cost to include the work.   
 
The water tank is a big issue due to there being only one company providing steel tanks at this 
time the price of steel water tanks has doubled in price. With the construction of the water 
tower from concrete it could save money and last just as long or longer than a steel tank.  When 
the town goes out for bids all this will be looked at. 



DMG will meet with council again next month to give them the updates, at that time council will 
have to come to a consensus on which system they will go with.  The tenders will be called for 
the spring for the first phase of the project. 
 
DMG consultants left at 8:20PM  
   
Capital Works –   CBCL has applied for crown lands to start the test wells they are still waiting for 
approval. Due to crown lands delaying the town from putting in the test wells should council 
contact Mr Lloyd Parrott, MHA for Terra Nova Area to see if he can push things through faster? 
Deputy Mayor Baird will talk to Wilf Mahoney, P. Eng. MA for an update about the crown land 
application. 
 
Financial Report –– Clerk’s financial report – Amounts left owing for each year. 2015 – $303.35, 
2016 - $1,386.35, 2017 - $2,2235.25, 2018 – $4,408.20, 2019 - $6,946.06, 2020 - $24,035.63. 
Council was presented with the monthly expenses and incomes.      
 
WHARF – Due to the volunteers not being able to purchase pressure treated wood at this time 
the committee will purchase non pressure treated wood to repair the wharf. 
 
Balsam Lane –  The ditching is not up to specs according to resident, council will talk to Mr. David 
Hiscock and inform him the ditches need to be ditched properly at Balsam, Juniper and Maple.  
 
Town Day – January 2021 for updates 
 
DMG – Consultant agreement signed and returned  
 
NEW BUSINESS: 
 
Budget – 2021 Budget form arrived arrange a meeting for December to get approved 
 
Insurance – Extra insurance for errors and omissions at least $2,000 extra, the clerk will contact 
other clerks in the area and find out if they still use the same insurance agent or have they 
changed.  Councillor Patten moved to purchase the extra insurance seconded by Councillor 
Harmon all in favour, motion carried. 
 
Clean up – Fall clean up October 19 – 24  
 
Permits: None 
 
Deductions:  - one - income $23,820.00 - 40% X $530.80 = $212.32 Moved by Deputy Mayor Baird 
seconded by Councillor Harmon all in favour motion carried. 
 
Water – Town Hall reverse water back to the well Councillor Patten will have this reversed as 
soon as possible. 



 
Correspondence:  
 
Councillor Business – 1. Changes to the Road Maintenance Contract council will met and discuss 
in the new year for the changes needed. 
2. Council was planning on purchasing a new pump for a backup at the lift station no motion to 
purchase was made at a cost of $10,000.00 The council will have Councillor Patten  talk to 
Matthew Glover and Mike Ralph to see where the town can purchase a pump at a lower cost. 
3. The stencils will need to be taken to Glovertown, Councillor Patten will have them picked up 
and delivered to the proper place. 
4. Playground – Ms. Pheobe Kean was into the town office to inform council that a person had 
broken the lock of the playground. Ms. Kean replaced the lock and informed the people that the 
town cannot afford to have the place cleaned as instructed by Provincial Government. The 
playground will remain locked for now. 
 
Next Meeting – November 2, 2020 6:30 PM   
 
Meeting adjourned – Moved by Councillor Patten, Seconded by Councillor Harmon all in favour 
motion carried.  
 
_________________________________ 
Mayor / Deputy Mayor 
 
__________________________________ 
Town Clerk Manager 
 


